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October 28, 2020

Erik Ekdahl, Deputy Director

Division of Water Rights

State Water Resources Control Board
1001 | Street

Sacramento, CA 95814

Re: SWRCB Order WR 2016-0016 / WR 2009-0060, 4th Quarterly Report for the 2019-2020 Water
Year Addressing Operations for the Period of July 1, 2020 to September 30, 2020.

Dear Mr. Ekdahi:

Pursuant to Condition Eight of Order WR 2016-0016 and Condition Six of Order WR 2009-0060, this
letter is California American Water's report for the 4th quarter of Water Year 2020 covering the period of
July 1, 2020 to September 30, 2020. This report has been modified from previous quarterly reports
submitted in accordance with Order WR 2016-0016. For ease of reference, the requirement of each
subsection is summarized, followed by the requested information.

Condition 8(a)

Condition 8(a) requires California American to provide monthly summaries of the total quantity of
water produced from the Carmel River, and other separate sources of water used by Cal-Am
within the service area.

mpliance with Condition

Table One summarizes the total quantity of water produced from the Carmel River, and other
separate sources of water used by Cal-Am within the service area by month. This data is
compiled from meter readings that are collected daily from Califoria American Water's pumps,
either through an employee manually reading each meter, or through an employee reading the
data from the Supervisory Control and Data Acquisition (*SCADA”) system. A California
American Water employee manually enters those daily readings into a spreadsheet that is
provided to the Monterey system General Manager. The spreadsheet is designed to
automatically calculate the monthly total fromthe daily readings. At the end of each month, this
daily summary is cross-checked against SCADA information that is separately maintained for
each well.
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Table One

the service area by month

Total Quantity of Water Produced from Carmel River and other separate sources of water used by Cal-Am within

Month Garmel Veltay Wells' Eastm?f(f:)ﬁada Seasi&‘)’\’e"sz Sand City Desal (AF) | Total Production (AF)
Oct 2019 501.43 3.81 377.54 0.00 882.78
_Nov 2019 522.90 151 270.83 0.00 795.24
Dec 2019 72247 0.00 149.89 0.00 872.36
Q1Total 1,746.80 5.32 798.26 0.00 2,550.39
WYTD 1,746.80 5.32 798.26 0.00 2,550.39
Jan 2020 706.90 0.00 92.11 1032 809.33
Feb 2020 623.39 8.51 0.00 27.01 658.90
Mar 2020 688.79 8.04 127.89 27.15 851.88
Q2 Total 2,019.07 16.55 220.00 64.48 2,320.11
WYTD 3,765.87 21.88 1,018.27 64.48 4,870.50
Apr 2020 697.90 7.35 204.47 22.14 931.86
May 2020 691.40 7.36 117.47 27.68 843.90
Jun 2020 672.73 6.86 159.67 5.45 844.71
| Q3 Total 2,062.03 21.56 481.61 55.27 2,620.47
WYTD 5,827.90 43.44 1,499.88 119.75 7,490.96
Jul 2020 519.51 6.24 373.43 29.52 928.71
Aug 2020 462.00 5.71 430.32 27.85 925.88
Sep 2020 404.50 524 410.99 18.94 839,67
Q4 Total 1,386.01 17.19 1,214.74 76.31 2,694.26
WYTD 7,213.91 60.63 2,714.62 196.06 10,185.22

"Includes ASR Injection
Zncludes ASR Recovery, Pure Water Monterey (PWM) Recovery, and Water Wheeling Agreements with D.B.O.
Development No. 30 and Cypress-Pacific.
Note: The volume reported in Table #1 is the actual production fromthewells. For December 2019 1.32AF and

J A

2020 1.37AF ofthe Carmel Valley Wells productionis counted under the Malpaso and Cal-Am Water

Distribution System Permits #M15-04-L3 and #M15-05-L3 (see Table #3). This volume has been subtracted from the
Carmel Valley Wells (excludingMalpaso) total in Table 5B.

Condition 8(b)

Condition 8(b) requires California American Water to provide monthly summaries of the total
quantity of ASR project water diverted from the river under water right Permit 20808A and Permit
20808C and stored in the Seaside Groundwater Basin, including the separate accounting of the
amounts pumped in excess of 600 afa. The monthly reporting shall also state the quantity of
ASR water recovered from aquifer storage and beneficially used, and the current balance of ASR
water remaining in storage in the Seaside Groundwater Basin.

Compliance with Condition 8(b):

Table Two summarizes by month the quantity of ASR project water diverted from the Carmel
River under Permit 20808A and Permit 20808C and includes a separate accounting of the
amounts pumped in excess of 600 afa. This summary is from a spreadsheet e-mailed to the
General Manager for California American Water's Monterey system by a Monterey Peninsula
Water Management District employee each business day during the diversion season. This
spreadsheet shows the gallons of water injected into each of the four injection wells. California
American Water understands that the daily injection data is a manual reading of the meters on
the injection pumps by a Monterey Peninsula Water Management District employee. This
spreadsheet also contains a formula that converts the number of acre-feet based on the gallons
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injected and also totals the daily readings for the month. The information in Table Two is taken
directly from this spreadsheet.

The data regarding ASR water recovered is taken from the Quarterly Water Budget developed
cooperatively between California American Water, the Monterey Peninsula Water Management
District, NOAA Fisheries, and the California Department of Fish and Wildlife, and represents an
accounting of water withdrawn from the Seaside Groundwater Basin.

Table Two
Monthly Water Diverted to Storage and Storage Balance
ASR Month
. . . . ASR Injectior_1 ASR End ASR
Well 1 Divertedto | Well 2 Divertedto | Well 3 Divertedto | Well 4 Diverted to Injection Balance in Recovery Storage
Storage (AF) Storage (AF) Storage (AF) Storage (AF) (AF) excess of (AF) Balance
600 (AF)
(AF)
Permit | Permit | Permit | Permit | Permit | Permit | Permit | Permit Previous
Month 20808A | 20808C | 20808A | 20808C | 20808A | 20808C | 20808A | 20808C 1Wo% g\g
Oct 2019 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,060.25
Nov 2019 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,060.25
Dec 2019 0.00 0.00 | 108.95 | 5722 | 33.67 0.00 9.70 47.15 256.69 0.00 0.00 1,316.94
Q1Total 0.00 0.00 | 108.95 | 57.22 | 33.67 0.00 9.70 47.15 256.69 0.00 0.00
WYTD 0.00 0.00 | 108.95 | 57.22 | 33.67 0.00 9.70 47.15 256.69 0.00 0.00 1,316.94
Jan 2020 0.00 0.00 72.48 | 25.70 0.00 0.00 36.84 | 2574 160.76 0.00 0.00 1,477.70
Feb 2020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,477.70
Mar 2020 0.00 0.00 69.12 0.00 0.00 7.67 71.34 | 18.15 166.28 0.00 0.00 1,643.98
Q2 Total 0.00 0.00 | 141.60 | 25.70 0.00 7.67 | 108.18 | 43.89 327.04 0.00 0.00
WYTD 0.00 0.00 | 250.55 | 82.92 | 33.67 7.67 | 117.88 | 91.04 583.73 0.00 0.00 1,643.98
Apr 2020 0.00 0.00 58.81 | 100.33 | 0.00 0.00 47.96 | 10570 | 312.80 296.53 0.00 1,956.78
May 2020 0.00 0.00 0.00 10.04 0.00 0.00 0.00 9.92 19.96 316.50 0.00 1,976.74
Jun 2020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 316.50 0.00 1,976.74
| Q3 Total 0.00 0.00 58.81 | 110.37 | 0.00 0.00 47.96 | 115.62 | 332.77 316.50 0.00
WYTD 0.00 0.00 | 309.36 | 193.29 | 33.67 7.67 | 165.84 | 206.67 | 916.50 316.50 0.00 1,976.74
Jul 2020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 316.50 53.15 1,923.60
Aug 2020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 316.50 430.32 | 1,493.27
Sep 2020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 316.50 322.58 | 1,170.69
Q4 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 316.50 806.05
WYTD 0.00 0.00 | 309.36 | 193.29 | 33.67 7.67 | 165.84 | 206.67 | 916.50 316.50 806.50 | 1,170.69
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Condition 8(c)

Condition 8(c) requires California American Water to provide monthly summaries of the quantity
of water being supplied by the Malpaso Water Company to Cal-Am and to Malpaso customers
supplied using Cal-Am facilities. The reporting shall identify the amount of water used at Cal-
Am’s existing meter connections and within the Cal-Am service area, and the amounts at new
service connections served by Malpaso Water Company. The monthly reports shall specify the
quantity of water used to reduce diversions from the river during the reporting period.

Compliance with Condition 8(c);

Table Three summarizes by month the quantity of water supplied by the Malpaso Water
Company, the quantity of water used by new connections, and quantity of water used to reduce
river diversions.

Table Three
Malpaso Water Company Monthly Production and Product Allocation
Malpaso Use by Malpaso Water Used to
Month Production Connections* Reduce
(AF) (AF) Diversions (AF)

Oct 2019 3.81 1.32 2.49
Nov 2019 1.51 1.32 0.19
Dec 2019 1.32** 1.32 0.00
Jan 2020 1.37* 1.37 0.00
Feb 2020 8.51 1.37 7.14
Mar 2020 8.04 1.37 6.68
Apr 2020 7.35 1.41 5.94
May 2020 7.36 1.41 5.95
Jun 2020 6.86 1.41 5.45
Jul 2020 6.24 1.45 4.80
Aug 2020 5.71 1.45 4.26
Sep 2020 5.24 1.45 3.79
Total 60.63 16.65 46.68

*See Attachment Three and Four

** Note: In December 2019 and January 2020 there was no (0.00 AF) production fromthe Eastwood-
Canada Well. Water pumped from Rancho CanadaWell #2 is being counted under the Malpaso and Cal-
Am Water Distribution System Permits #M15-04-L3 and #M15-05-L3 in order to meet demand from Malpaso
customers. The production from Rancho Canada Well #2 is notcounted as Eastwood-Canada Well
production in Table #1.

Condition 8(d)

Condition 8(d) requires California American Water to provide monthly summaries of the quantity
of water produced by the City of Pacific Grove, and the quantity of water used to reduce

diversions from the river during the reporting period. Cal-Am shall not deliver water produced by
the City of Pacific Grove unless such use is consistent with Resolution 2015-0070, paragraph 4.
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Compliance with Condition 8(d):

Table Four summarizes by month the quantity of water produced by the City of Pacific Grove, and
the quantity of water used to red uce river diversions.

Table Four
City of Pacific Grove Monthly Production and Product
Allocation
City of Pacific Water Used to
Month Grove Production Reduce River
(AF) Diversions (AF)
Oct 2019 12.88 12.70
Nov 2019 5.46 4.94
Dec 2019 1.42 0.90
Jan 2020 0.56 0.36
Feb 2020 2.76 2.80
Mar 2020 2.30 2.33
Apr 2020 3.00 2.98
May 2020 8.85 8.58
Jun 2020 15.11 14.63
Jul 2020 16.03 15.74
Aug 2020 15.05 14.41
Sep 2020 13.24 12.73
Total 96.67 93.10

Condition 8(e)

Condition 8(e) requires California American Water for the final quarter of each water year to
report the quantification and basis of any credits earned and of any amount being carried over for

future years.

Compliance with Condition 8(e):

Table Five (a) summarizes the Effective Diversion Limit adjustment calculation, Table Five (b)
summarizes the adjusted Carmel Valley Well production calculation, and Table Five (¢)
summarizes the final quarter quantification and basis of credits earned to be carried over for
future years.
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Table Five (a)
Effective Diversion Limit Adjustment Calculation (AF)
Effective Diversion Limit 8,310
Penalty for Missed Milestones (0.00)
Water Produced by Sand City not used by Sand City (123.04)
Customers
Pure Water Monterey Groundwater Replenishment Project (88.41)
Water Recovery
Instream Flow Agreement Carry Over Credit (50%) from 0.00
previous water year
Adjusted Effective Diversion Limit 8,098.55
Table Five (b)
Adjusted Carmel Valley Well Production Calculation (AF)
Carmel Valley Well Production (excludes Malpaso Water) 7,211.22
Malpaso Water Produced not served to subscribers 46.68
Water served to Pebbie Beach entitlements (36.99)
ASR Injection in excess of 600AF (316.50)
Adjusted Carmel Valley Well Production 6,904.41

Table Five (c)
*Final Quarter Quantification and Basis of Credits earned and Amount Being Carried Over

(AF)

Adjusted EDL (from Table 5a) 8,098.55
Adjusted Carmel Valley Well Production (from Table 5b) 6,904.41
Production Exceeding Adjusted EDL 0.00
Carryover Credits from Prior Years applied to offset EDL 0.00
Exceedance (Max 750 AF per year)

Adjusted Exceedance EDL 0.00
Production Less Than Adjusted EDL (Carryover Credits) 1,194.14
Unused Carryover Credits from Prior Years 4,807.47
Cumulative Carryover credit for Future Years 6,001.60

* Data in this table only populated inthe Final (Fourth) Quarter ofthe WY.

Condition 8(f)

Condition 8(f) requires California American Water to provide an accounting of the progress
towards completion of the Water Supply Project MPWSP Desalination Plant and Pure Water
Monterey Project that identifies all progressive steps completed during the previous 12 months
and the upcoming 12 month’s anticipated progress, and discussion of potential setbacks that may
beyond the Applicant’s control.
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Compliance with Condition 8(f):

Past Progress Toward Completion of MPWSP:

Milestone 1, Water Year 2015-2016 - (CPUC approval of (1) the Water Purchase
Agreement for Cal-Am’s purchase of Pure Water Monterey water, and of (2) construction
of the Cal-Am components of the Pure Water Monterey conveyance facilities, including
the Monterey Pipeline and pump station): Milestone 1 was achieved on September 22,
2016, when the CPUC issued Decision 16-09-021. The SWRCB was provided notice on
9/27/2016.

Milestone 2, Water Year 2016-2017 - (Start of construction of the Cal-Am components
of the Pure Water Monterey project, meaning commencement of physical work after
issuance of required regulatory permits and authorizations to begin work): Milestone 2
was achieved, as Cal Am commenced construction of the Monterey pipeline and pump
station project as part of the Pure Water Monterey project in October 2016, and
commenced installation of the 36-inch pipeline on January 3, 2017.

Milestone 3, Water Year 2017-2018 - (Issuance of a Certificate of Public Convenience
and Necessity to Construct the Monterey Peninsula Water Supply Project Desalination
Plant (*"MPWSP Desalination Plant”) by the Catlifornia Public Utilities Commission):
Milestone 3 was achieved on September 13, 2018 when the CPUC issued Decision 18-
09-017 that certified the MPWSP Final Environmental Impact Report (FEIR) and issued a
CPCN to construct the MPWSP 6.4 MGD desalination project. Since that time, the City of
Marina and Marina Coast Water District each filed Applications with the CPUC for
Rehearing of the CPUC’s decision, which were denied, and Petitions for Writ of Review
with the California Supreme Court, which were denied.

Milestone 4, Water Year 2018-2019 - (Start of construction for any of the Cal-Am
Components of the MSWSP Desalination Plant, meaning commencement of physical
work after issuance of required regulatory permits and authorizations to begin work. Cal-
Am Components of the MPWSP Desalination Plant include: source water production
wells; desalination plant; brine disposal system; and transmission pipelines.)

o OnJuly 15, 2019, the County of Monterey approved a combined development
permit for construction and operation of the MPWSP desalination plant.

o The Monterey County Planning Commission approved the Use Permit for the
construction of the Carmel Valley Pump Station at it's August 8, 2019 Meeting

o On September 10, 2019, the City of Seaside approved an encroachment permit
for transmission pipeline installation.

o On September 13, 2019, the CPUC approved Cal-Am's request for a Notice to
Proceed with construction and installation of the Seaside Transmission Main.

o Cal-Am commenced construction on the Desalination Transfer Pipeline Project
on September 16, 2019 for installation of over 2,500 Linear feet of the 36”
diameter pipeline.

o Anapplication for a coastal development permit for those portions of the MPWSP
within the City of Marina’s coastal zone was submitted to the City of Marina on
June 22, 2018. The City’s Planning Commission denied the application on
March 7, 2019. Cal-Am, two interested parties and three Coastal Commission
commissioners appealed the denial to the California Coastal Commission. The
California Coastal Commission made a determination at its July 11, 2019
meeting that the City of Marina's Coastal Development Permit action is directly
appealable to the Coastal Commission.
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Progressive Steps Completed During the Previous 12 Months

Milestone 5, Water Year 2019-2020 - ((1) Drilling activity for at least one MPWSP
Desalination Plant source water production well complete; (2) foundation and structural
framing complete for MPWSP Desalination Plant pretreatment seawater reverse
osmosis, and administration buildings at desalination plant; (3) excavation complete for
MPWSP Desalination Plant brine and backwash storage basins; and (4) 25% of MPWSP
Desalination Plant transmission pipelines installed based on total length, including 100%
installation of the “Monterey Pipeline and other ASR related improvements.”)

O

On August 16, 2019, Marina Coast Water District filed a lawsuit challenging the
County of Monterey’s approval of a combined development permit for
construction of the desalination plant and seeking a temporary restraining order
and preliminary injunction. The court denied the request for a temporary
restraining order and preliminary injunction, but on October 8, 2019, despite Cal-
Am'’s opposition, granted MCWD's request for a stay pending the Coastal
Commission’s determination on Cal-Am’s request far a coastal development
permit for the desalination plant's slant wells. While the stay is in place, Cal-Am
is prohibited from engaging in any physical construction of the desalination plant
and from making any further changes to the land but may continue to obtain
permits needed for the plant’s construction.

The Califomia Department of Fish and Wildlife approved an Incidental Take
Pemnit for the MPWSP desalination plant site on 12/19/2019.

Cal-Am completed construction of 5,000 LF of the Desalination Transfer Pipeline
Project within the City of Seaside Right of Way on January 17, 2020.

The California Coastal Commission was scheduled to hear the appeals of the
City of Marina's denial of Cai-Am'’s appiication for a coastai development permit,
as well as Cal-Am’s consolidated permit application for those portions of the
MPWSP within the Coastal Commission’s original jurisdiction and those portions
of the MPWSP within the City of Seaside and unincorporated County of Monterey
coastal zones, on November 14, 2019. The Coastal Commission issued a staff
report on October 28, 2019, and an addendum to the staff report on November 4,
2019 (the addendumwas delayed because the Coastal Commission's
independent hydrogeologist was impacted by wildfires and was unable to
complete a report by the time the original staff report was released). The staff
report recommended denial of the project; the addendum recommended
additional groundwater modeling be undertaken to assist the Coastal
Commission in determining whether the project would conform to the
groundwater protection provision of Coastal Act section 30231. Additionally,
Coastal Commission staff met with staff of Califomia Public Utilities Commission
to discuss the steff report recommendation and determined that technical
questions about water supply and demand, potential groundwater impacts, and
the Pure Water expansion alternative all required further investigation. The
Commission therefore opened the public hearing on the proposed projecton
November 14, 2019 but took no vote to approve or deny the project. Instead, the
Commission continued the hearing to a later date.

On March 11, 2020, the Coastal Commission released a scope and schedule of
proposed work for additional groundwater monitoring and data collection. The
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schedule indicates that the proposed work would not be completed until at least
September 2020, although given the extent of work proposed, including the
collection of new groundwater data, itis unlikely that such work could even be
completed within one year. Both Cal-Am and the Hydrogeologic Working Group
have responded to the Coastal Commission's proposal, raising concems about
the need for and extent of additional work. Cal-Am has also requested a meeting
to further discuss the proposed work.

On January 28, 2020, Coastal Commission staff sent a letter to Cal-Am
recommending that Cal-Am withdraw its application for a permit within the
Coastal Commission’s original jurisdiction and resubmit at a later date. The
requested withdrawal would not affect Cal-Am'’s appeal of the City of Marina’s
denial, which would remain pending. The withdrawal recommendation was
based on staff’s belief that the requested additional investigation could not be
completed by the deadline for the Coastal Commission to vote on the application.
Cal-Am declined to withdraw its application, and instead, on February 12, 2020,
Cal-Am and the Coastal Commission entered into a stipuiation extending by
ninety days, to July 24, 2020, the deadline for the Coasta Commission to vote on
Cal-Am’s original jurisdiction application. On April 16, 2020, due to the COVID-
19 crisis, the state issued an order suspending for 60 days all timelines under the
Permit Streamliining Act, effectively extending the Coastal Commission’s deadiline
to vote on Cal-Am’s application to September 22, 2020.

The Coastal Commission scheduled the continued hearing on Cal-Am's
application and appeal for a special meeting on September 17, 2020. On August
25, 2020, Coastal Commission staff released a staff report again recommending
denial of the project. Although the report concluded that the project would have a
negligible impact on groundwater resources, the report also concluded that
project would impact other coastal resources, such as environmentally sensitive
habitat areas and wetlands, and the expansion of the Pure Water Monterey
project remained a feasible alternative that would avoid those impacts. The staff
report also noted disproportionate impacts to communities of concern. On
September 16, 2020, Cal-Am withdrew its original jurisdiction application to aliow
additional time to address staff's environmental justice concerns, noting that it
intended to refile the application as soon as possible. The appeal of the City of
Marina’s denial remains pending before the Coastal Commission.

On February 3, 2020 Cal-Am was issued a Notice to Proceed from the Public
Utilities Commission for the construction of the Ryan Ranch/Bishop intertie.

Construction started on the Ryan Ranch/Bishop interconnection on February 17,
2020 and is substantially complete.

Cal-Am submitted an application to Monterey Peninsula Water Management
Districton May 15, 2020 to amend the Water Distribution Permit to allow the
Ryan Ranch and Bishop satellite systems to be incorporated into the Monterey
Main System. This permitamendment is anticipated to be considered by the
MPWMD Board in September.

Cal-Am submitted Applications for the Carmel Valley Pump Station Grading and
Building Permits to the County of Monterey on May 26, 2020.

Page 9 of 22



The Califomia Public Utilittes Commission Issued its approval of the Notice to
Proceed for the construction of the Carmel Valley Pump Station (NTPR-3) on
June 8, 2020.

Cal-Am submitted the Habitat Mitigation and Monitoring Plan for the Carmel
Valley Pump Station to the United States Fish and Wildlife Service on June 16,
2020.

Cal-Am received approval of the Habitat Mitigation and Monitoring Program for
the Carmel Valley Pump Station.

Cal-Am began construction activities on September 14, 2020 on the Carmel
Valley Pump Station.

Monterey Peninsula Water Management District approved Cal-Am’s Water
Distribution Permit Amendment at their September 21st Board Meeting to allow
Cal-Am to connect Ryan Ranch and Bishop Water Systems to the Monterey
Main System by utilizing the Ryan Ranch/Bishop interconnection.

The Water Purchase Agreement for the Pure Water Monterey Project (Phase 1,
3,500 afy) among Cal-Am, Monterey One Water, and the Monterey Peninsula
Water Management District provides for a Delivery Start Date of July 1, 2019 (the
date that the District commences delivery of advanced treated recycled water to
the delivery point), and a Performance Start Date of January 1, 2020 (the date
the District's performance obligations commence). These milestones were not
achieved, and Cal-Am has notified the Monterey Peninsula Water Management
District and Monterey One Water that these events of default occurred.

On July 30, 2020, MPWMD notified Cal-Am that the Perfformance Start Date for
the Pure Water Monterey Project would be September 1, 2020. On August 25,
2020, MPWMD notified Cal-Am that projected delivenes of recycled water for the
month of September 2020 for Cal-Am'’s use would be 129 acre feet.

Anticipated Progress in the Upcoming 12 Months

Milestone 6, Water Year 2020-2021 (For MPWSP Desalination Plant: (1) 50% of drilling
activity complete for source water production wells based ontotal number of wells
required; (2) mechanical systems for brine and backwash storage basins complete; (3)
construction of filtered water tanks and finished water tanks complete; (4) 50% of
transmission pipelines installed based on total length.)

[ ]

o

The hearing on MCWD's challenge to the County’s approval of a combined
development permit for construction of the desalination plant took place on
October 6, 2020. The court took the matter under submission. The stay on
physical activities at the plant site remains in place pending further court action.

On September 25, 2020, Cal-Am sent a letter to the City of Marina asking if the
City was interested in meeting with Cal-Am to discuss the City’s concerns with
the MPWSP, and to explore possible options that could be mutually beneficial to
the City, Cal-Am, and the region as a whole. The City responded on October 6,
2020 that it was amendable to opening a dialogue to address concems of the
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City and its stakeholders.

o Cal-Am wili refile its application with the Coastal Commission for a coastal
development permit to permit construction of MPWSP slant wells.

o Cal-Am has submitted an application to the State Lands Commission for a lease
of state lands at the slant well site. At the request of the State Lands
Commission, on October 2, 2020, Cal-Am withdrew its lease application and
informed the State Lands Commission it would refile when Cal-Am refiles its
application with the Coastal Commission for a coastal development permit.

o Monterey One Water has informed Cal-Am that its injection wells for the Pure
Water Monterey Project are not currently performing as anticipated. Monterey
One Water has proposed certain maintenance activities to improve performance
of the existing wells, and drilling of two new deep injection welis.

o Cal-Am anticipates that the Ryan Ranch/Bishop interconnection will be
operational in November 2020.

Setbacks to Meeting CDO Milestone 5

CDO Milestone 5 requires completion of certain foundation and structural framing at the
desalination plant, and completion of excavation for brine and backwash storage basins
at the plant site, but the stay on physical construction of the desalination plant imposed
by the Monterey Superior Court remains in place precluding completion of these activities
by September 30, 2020. This setback resulting from the court’s stay is beyond Cal-Am’s
control.

CDO Miiestone 5 also requires completion of drilling activity for at least one MPWSP
Desalination Plant source water production well, but instead of proceeding with a full
hearing and decision on Cal-Am’s application for a coastal development permit in
November 2019, Coastal Commission staff continued the hearing to a later date to
conduct additional groundwater modeling, despite objections from Cal-Am, the CPUC,
and SWRCB technical staff that additional groundwater modeling was not necessary.
Cal-Am vigorously opposed the delay and rejected staff's request to withdraw its
application. The Coastal Commission’s groundwater consultant did not produce its report
on the additional modeling work until July 10, 2020. Following receipt of the report, the
Coastal Commission scheduled its continued hearing for a special meeting on September
17, 2020. The Coastal Commission’s delay in considering Cal-Am’s application for a
coastal development permit precluded completion of drilling activity for at leastone
source water production well by September 30, 2020 and is beyond Cal-Am'’s control.
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Condition 6(a)

Condition 6(a) requires Califomnia American to provide monthly summaries of the quantity of water
it diverts from the river.

Compliance with Condition 6(a):

See Table One, above (compliance with SWRCB Order WR 2016-0016 Condition 8(a)).

Condition 6(b)

Condition 6(b) requires California American Water to provide monthly summaries of the quantity
of ASR project water diverted from the river under Permit 20808A and Permit 20808C and stored
in the Seaside groundwater basin. The monthly report is to state the quantity of water beneficially
used under Permit 20808A and Permit 20808C and the current balance of water in storage.

Compliance with Condition 6(b):

Condition 6(b) superseded by SWRCB Order WR 2016-0016 Condition 8(b).

Condition 6(c)

Condition 6(c) requires California American Water to provide monthly summaries of the quantity
of water being produced by the Sand City desalination plant. The reportis also to identify new
service connections within Sand City and report the quantity of water being delivered to the new
connections. The monthly report is also to specify the quantity of water used to reduce diversions
from the river during the reporting period.

Compliance with Condition 6(c):

Table Six lists the number of new connections in the City of Sand City by month. This information
is taken from Attachment One. Attachment One is manually compiled by a California American
Water employee from the water connection permits issued by the Monterey Peninsula Water
Management District and subsequently provided to California American Water by prospective
customers. If alisting on Attachment One has no “Installed Date,” the customer has provided
California American Water with the water connection permit but has not requested a meter to be
installed.
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Table Six
New Connections Within the Sand City

Month New Connections Installed Date
Oct 2019
Nov 2019
Dec 2019
Jan 2020
Feb 2020
Mar 2020
Apr2020
May 2020
Jun 2020
Jul 2020
Aug 2020
Sep 2020

1121-19

6-1-20
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Table Seven summarizes by month the quantity of water produced by the Sand City desalination
plant, the quantity of water used by new connections, and quantity of water used to reduce river
diversions.

Table Seven
Sand City Desalination Facility Monthly Production and Product Allocation
Sand City Water Used by Water Used to
Month Production New Connections Reduce River
(AF) (AF) Diversions (AF)
Oct 2019 0.00 0.184 -0.18
Nov 2019 0.00 0.142 -0.14
Dec 2019 0.00 0.129 -0.13
Jan 2020 10.32 0.091 10.23
Feb 2020 27.01 0.144 26.86
Mar 2020 27.15 0.152 27.00
Apr 2020 22.14 0.191 21.95
May 2020 27.68 0.203 27.47
Jun 2020 5.45 0.207 5.24
Jul 2020 29.52 0.200 29.32
Aug 2020 27.85 0.210 27.64
Sep 2020 18.94 0.192 18.75
Total 196.06 2.045 194.01
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Condition 6(d)

Condition 6(d) requires California American Water to provide monthly summaries of the quantity
of water saved by reducing system losses.

Compliance with Condition 6(d):

Water systems typically calculate losses using a 12-month running average to smooth seasonal
variationsin the data. Table Eight lists the 12-month running average for Monterey Main System
losses and compares the losses to an October 2008 through September 2009 base period. The
12-month running average is calculated by subtracting the cumulative metered consumption from
the Monterey Main System production volumes which consist of Carmel Valley, Seaside, and
Sand City production. The cumulative metered consumption is based on the individual monthly
meter readings and is obtained from a report generated by our accounting system. The Monterey
system General Manager caiculates the difference from these two numbers to arrive at the
monthly system loss, and then calculates the 12-month running average from the monthly data.

Table Eight
12-Month Running Average of Unaccounted For Water
12 Month Period System Losses Savings Compared to Base
(AF) Year (AF)

Oct 08 - Sep 09 1276 (base year) NA

Nov 18 - Oct 19 489.24 786.76
Dec 18 —Nov 19 440.02 835.98
Jan 19-Dec 19 372.67 903.33
Feb 19 -Jan 20 501.87 774.13
Mar 19 — Feb 20 505.98 770.02
Apr 19 —Mar 20 455.66 820.34
May 19— Apr 20 369.51 906.49
Jun 19 —May 20 456.06 819.94
Jul 19—-Jun 20 471.22 804.78
Aug 19-—Jul 20 409.43 866.57
Sep 19— Aug 20 345.39 930.61
Oct 19-Sep 20 397.56 878.44
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It is difficult to identify the actual components of unaccounted-for-water as it is a combination of
system leaks and actual water use not captured by meters. A high priority is being given to
identifying and repairing leaks, meter replacement, and infrastructure replacement. Table Nine
presents information on leaks detected and repaired. Each time a leak is detected, a California
American Water repair crew responds to repair the leak. The assigned crew leader prepares a
“leak report.” The information in Table Nine is based on a manual count of the leak reports
received by the Monterey system General Manager.

Table Nine
Total Main and Service Leak Repairs

Month Main Leaks | Service Leaks |
Oct 2019 8 19
Nov 2019 7 13
Dec 2019 8 6
Jan 2020 8 17
Feb 2020 5 18
Mar 2020 12 16
Apr 2020 12 23
May 2020 12 27
Jun 2020 9 17
Jul 2020 12 18
Aug 2020 10 16
Sep 2020 11 31
Total 114 221
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Table Ten summarizes service, main, meter, and hydrant replacements. Please note that
service, main, meter and hydrant replacements are performed by both California American
Water's forces and contractors. Service replacements are tracked via work orders for various
purposes, including accounting and system management. The service replacements are
calculated by a Califomia American Water Operations supervisor from these work orders. The
quantity of water mains and fire hydrants replaced is compiled by a California American Water
Operations supervisor from Engineering Department records, which in turn are based on
information from contractors. California American Water maintains records regarding meter
replacements for various purposes, including reporting to the California Public Utilities
Commission and inventory control. The number of meters replaced was compiled by a California
American Water Operations supervisor from these records. To the extent that the data in Table
Ten includes contractor reports or data from invoices for contract services, this information: (a) is
based on the representations made by our contractors; (b) may include field estimates for the
lengths of pipe replaced.

Table Ten
Monthly Totals of Water Service, Main, Meter and Fire Hydrant Replacements

Service Main Meter Fire Hydrant

Month Replacements | Replacements | Replacements | Replacements
Number Feet Number Number

Oct 2019 98 2,732 310 1

Nov 2019 14 656 180 1

Dec 2019 3 8 95 4

Jan 2020 6 0 363 1

Feb 2020 13 6 382 2

Mar 2020 8 31 549 5

Apr2020 13 31 616 2

May 2020 46 22 504 2

Jun 2020 79 3,819 251 10

Jul 2020 10 3,852 105 4

Aug 2020 23 353 81 0

Sep 2020 9 625 143 3

Total 322 12,135 3,679 35

Condition 6(e)

Condition 6(e) requires California American Water to provide monthly summaries of reductions in
demand for potable water due to conservation actions such as increased rates, the Monterey
Peninsula Water Management District's retrofit program, programs to reduce potable water use
foroutdoor irrigation, and other demand reduction initiatives.

Compliance with Condition 6(e):

California American Water implemented a new conservation rate structure effective February 1,
2010. The change in the rate structure is shown in Table Eleven. The residential tiered
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conservation rate structure increases were directed at the top tier users and were designed to
promote conservation practices and reduce overall water usage.

Table Eleven
Main System Residential Rate Structure Effective

Tier Old Rates Per Unit Current Rates Per 100 Percent
February 2009 Gallons January 17, 2020 Change

1 $0.2298 $1.0078 338.56%
2 $0.4596 $1.5117 228.92%
3 $0.6894 $3.5274 411.66%
4 $0.9192 $6.5508 612.66%
5 $1.8385 $8.0625 338.54%

A unit of water is equal to 100 gallons.

Table Twelve compares the five-year historical tier 4 and 5 usage with actual use. Tier4 and 5
usage is almost exclusively outdoor watering. There are several factors that can affect water
consumption; including price, weather, and conservation efforts. California American Water
assumes that the changes in consumption shown in Table Twelve are, in part, a result of the
conservation rates and the other conservation activities. Except for savings estimated by the
Monterey Peninsula Water Management District for water ap pliance retrofitting, California
American Water cannot attribute specific portions of reduced consumption to rates, weather, or

other conservation efforts.

Table Twelve
Tier 4 and 5 Average Historical Usage (WY 2005 - WY
2009) compared to WY 2019

Month Historical Usage (AF) WY 19-20 (AF)
Oct 91.3 31.36
Nov 92.4 36.45
Dec 64.7 23.13
Jan 43.1 8.27
Feb 37.0 9.63
Mar 31.5 16.90
Apr 4.7 16.68
May 46.2 20.90
Jun 83.4 34.58
Jul 108.6 46.55
Aug 111.3 49.49
Sep 97.9 41.09
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Table Thirteen reports the estimated annual water savings from the Monterey district retrofit
program. The monthly rebate costs are dependent on the number and type of water conserving
appliances. Examples of rebates include High Efficiency Toilet, High Efficiency Dishwasher, High
Efficiency Washer, High Efficiency Urinal, Cistern Water Tank, Cooling Tower Conductivity
Controller, and X-ray Film Processor Recirculation System. This information was specifically
requested from the Monterey Peninsula Water Management District by California American
Water's Monterey system General Manager for the purposes of this report. The data provided by
the Monterey Peninsula Water Management District and reported in Table Thirteen included the
retrofit expenditures and estimated water savings in acre-feet by month.

Table Thirteen
Total Retrofit Rebate Payments and Estimated Water Savings by Month
Month Cost ($) Annual Savings (AF)
Oct 2019 20,250 0.69
Nov 2019 16,142 0.75
Dec 2019 26,750 0.86
Q1 Total 63,142 2.30
Jan 2020 20,074 0.56
Feb 2020 22,175 0.80
Mar 2020 11,325 0.38
Q2 Total 53.574 1.74
Apr2020 22,221 0.31
May 2020 8,562 0.28
Jun 2020 19,177 0.60
Q3 Total 49,960 1.19
Jul 2020 21,350 0.72
| Aug 2020 16,874 0.57
Sep 2020 23,306 0.74
Q4 Total 61,530 2.03
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The Monterey Peninsula Water Management Districtand California American Water conduct
water conservation audits for homes, businesses and landscape accounts. Table Fourteen
shows the total number of audits conducted. The information in Table Fourteen was reported to
the Monterey system General Manager by California American Water's local Conservation
Manager, who manages the conservation contract with the Monterey Peninsula Water
Management District.

Table Fourteen

Total Water Conservation Audits By Month
Month Number of Audits
Oct 2019 43

Nov 2019 51

Dec 2019 55

Q1 Total 149

Jan 2020 31

Feb 2020 33

Mar 2020* 12

Q2 Total 76

Apr 2020** 18

May 2020** 33

Jun 2020** 34

Q3 Total 85

Jul 2020 44

Aug 2020 54

Sep 2020 49

Q4 Total 147

* Due to COVID-19 all Water Audits were suspended as of 3-15-2020
**Water Audits done overthe phonedueto COVID-19

Both the Monterey Peninsula Water Management District and California American Water use
contractors to perform some audits. Accordingly, the data in Tabie Fourteen is based, in part, on:
(a) representations by those contractors as to the work performed; and (b) information provided
by the Monterey Peninsula Water Management District.

The Monterey Peninsula Water Management District and California American Water conducted
the following conservation programs and workshops during the reporting period:

Califomia American Water (CAW) in conjunction with the Monterey Peninsula Water
Management District (MPVWMD), continues to offer and provide conservation programs to its
customers, including residential water audits, landscape water audits and water budgets, a rebate
program, residential plumbing retrofit program, large landscape workshop program, and a public
program.

Califormia American Water Activities:

e 147 Residential Water Audits (By phone due to COVID-19)
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o 2 Phone Conferences — Conservation Meeting with the MPWMD
e 297 Data Logs — Customer hourly usage reports downloaded from meters
e 25 Residential Rain Sensors Waiting Installed

o 20 Flume Devices purchased by customers at the discounted rate of $50.00

Monterey Peninsula Water Management District Activities:

o  MPWMD in partnership with California American Water developed an educational
conservation game board contest with water conservation challenge questions designed
forfamilies in July of 2020. Prizes included one grand prize HE clothes washer, two
iPads and ten $50 gift cards. Eightyfour customers participated in the contest.

Califomia American Water in partnership with the MPWMD participated in the annual Monterey
County Fair. Dueto Covid19, and to minimize exposure, the fair did a drive-in movie, drive-in
concert, and food fair, where CAW sponsored those events by presenting a conservation video at
the start of each event. To continue to promote conservation, a marquis that was visible to all fair
goers included a conservation message to continue to save water, along with banners posted
inside and outside the fairgrounds.

California American Water continued its pilot program to offer select residential customers during
the months of July, August and September a Flume Sensor Device at a discounted rate that
alerts customers in real time when water usage is above normal. The device straps to the side of
the customers meter and measures the flow rate of the meter and then alerts customers of higher
than normal usage. Select customers were those that experienced high water bills, leak
adjustments and customers that are billed in the higher tiers. The sensor device normally runs
$200 and select customers were able to purchase the device at a discounted rate of $49 plus tax.
Since the offering of the device in June of 2020, a total of 157 customers purchased the device at
the discounted rate. A total of 20 flume devices were purchased by customers during the months
of July, August, and September of 2020. California American Water will receive reports fromthe
Flume Corporation on the effectiveness of the program.

ition

Condition 6(f) requires California American Water to provide monthly summaries identifying all
new service connections. The report is to include the California American Water account number,
the service address, the name of each authority granting any approval required for connecting to
Califomia American Water's systemand the name of each authority granting any approval
required before commencing construction; the issuer of each approval and the date of each
approval shall be separately listed for each service address.

Compliance with Condition 6(f):

In compliance with Monterey Peninsula Water Management District regulations, California
American Water does not connect new customers unless the prospective customer provides
California American Water with a water connection permitissued by the Monterey Peninsula
Water Management District.
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Attachment One is a list of all new connections authorized by the Monterey Peninsula Water
Management District. Attachment One is being provided under separate cover as it contains
confidential customer account information. California American Water requests the State Water
Resources Control Board maintain this information as confidential. As discussed in Section 6(c)
above, Attachment One is compiled by California American Water employees from the water
connection permits issued by the Monterey Peninsula Water Management District and provided
to California American Water by prospective customers. Prospective customers may elect to
have a meter installed shortly after presentation of the water connection permit or may request
the meter at a later date. This report includes prospective customers who have presented
California American Water with a water connection permit, even if that customer has not
requested a meter to be immediately installed. If the customer has provided California American
Water with the water connection permit, but has not requested a meter to be installed, the entry
on Attachment One has no “Instalied Date.”

The new connection count does notinclude emergency fire service connections or the splitting of
master meter connections into individual accounts, as neither of these activities increases water
use.

Condition 6(g)

Condition 6(g) requires California American Water to provide monthly summaries identifying
existing service addresses that receive an increased supply of water due to a change in zoning or
use. Thereportis to include the Califomia American Water account number, the service address
and the name of each authority authorizing the change of use or zoning and the date of such
change.

Compliance with Condition 6(q):

Attachment Two is a list of permits issued by the Monterey Peninsula Water Management District
authorizing changes to existing service addresses that will resultin an increased use of water
through a change in zoning or use. Attachment Two is being provided under separate cover as it
contains confidential customer account information. California American Water requests the
State Water Resources Control Board maintain this information as confidential. Although not
clearly a “change in zoning or use,” Attachment Two includes permits issued for additions to, or
remodeling of, an existing service address where that addition or remodel has been determined
by the Monterey Peninsula Water Management District to result in increased water consumption.
California American Water requested this information from the Monterey Peninsuia Water
Management District specifically for this report. The Monterey Peninsula Water Management
District provided a spreadsheet that the data from which is included in Attachment Two. This
spreadsheet tracks the information by Assessor's Parcel Number. A California American Water
employee correlated California American Water's records to the Monterey Peninsula Water
Management District’s spreadsheet based on Assessors Parcel Number to obtain the California
American Water account number and service address. Other than California American Water
account number and service location, all data in Attachment Two was compiled or calculated by
the Monterey Peninsula Water Management District. Where there were clear clerical errors in
data entry, California American Water corrected those errors in compiling this report.
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Conclusion

This cancludes our report for the 4th quarter of Water Year 2020. Should you or your staff have any
questions please call me at your earliest convenience at (831) 646-3241.

| declare under penalty of perjury, under the laws of the State of California, that all statements
contained in this report and any accompanying documents are true and correct, with full
knowledge that all statements made in this report are subject to investigation and that any false or

dishonest statements may be grounds for prosecution.

Sincerely,

-

Christopher Cook, PE
Director, Operations
Coastal Division
California American Water

Attachments (4)
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